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Project Report 

Alaska Public Broadcasting, Inc. 

Project Number No. 174-05 

April 1, 2009 – June 30, 2009 

 
 
Project Title & Summary 

 
Four project work scopes are embodied in this grant award. The majority of the award is 
dedicated to two work scopes, the Capital Grant Program and radio digital conversion. 
 
Public Broadcasting Facilities & Equipment Modernization Project 

 
The purpose of the Public Broadcasting Facilities & Equipment Modernization Project is 
to provide much needed capital revenue for addressing system-wide infrastructure and 
technology priorities.  In 2004, a system-wide infrastructure and technology needs 
assessment, ranging from basic tools to new facilities, approximated $38 million. Total 
Denali Commission funding: $6,127,000 
 
Public Radio Conversion to Digital Transmission 

 

Alaska’s 28 public radio stations are changing their primary transmission equipment to 
the new standard for digital broadcasting. Funding the appropriate needs for all of the 
stations will cost approximately $4 million. The Corporation for Public Broadcasting 
(CPB) has already committed $2.5 million toward this total and the Rasmuson 
Foundation has committed approximately $700k toward the total.  This critical funding 
will assure the project has the capacity to meet anticipated as well as some unanticipated 
needs. Total Denali Commission funding: $800,000 
 

Digital Distribution Network 

   

Public Broadcasting data network interconnects all of Alaska’s public radio and 
television stations by means of a digital intranet and the internet.  This project was 
originally funded by the Denali Commission in FY04.  $1.9 million was set aside to build 
this modern telecommunications infrastructure. Additional funding is necessary for 
completion of this project. Total Denali Commission funding: $100,000 
 
Alaska Rural Communications Service (ARCS) & Satellite Interconnection 

Revitalization 

 
Repair and replacement of existing broadcast infrastructure used to deliver public 
telecommunications services via radio and television to Alaskans all across the State.  
This project was originally funded by the Denali Commission in FY04. Additional 
funding is necessary for completion of this project. Total Denali Commission funding:  
$100,000 
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Reporting Period: April 1, 2009 – June 30, 2009 

 
Progress and activity during the second quarter of 2009 occurred primarily within two 
work scope components: the facilities and equipment modernization project and the 
digital conversion project.  
  
Facilities & Equipment Modernization Project – Capital Grant Program 

 
Progress to date includes successful development and implementation of this capital grant 
program. APBI modeled the grant program after three well established programs which 
are familiar to public broadcasters in Alaska: the Rasmuson Foundation, the Corporation 
for Public Broadcasting and the Public Telecommunications & Facilities Program, U.S. 
Dept. of Commerce. We focused on the Rasmuson Foundation approach while 
incorporating some good ideas from the other two entities. We sought a high degree of 
integrity and accountability throughout development of the grant program. 
 
Milestones reached since project inception: 
 
2005 
 

• Development of grant program concept and materials: overview, guidelines, 
priorities, procedures and panel review process, including development of 
application paperwork and administrative systems. 

• Announcement of the Round I grant period occurred July 27, 2005. Applications 
were distributed electronically as well as via U.S. mail to all eligible entities. 
Deadline for the applications was September 30, 2005.  

• A five person, independent grant panel met in Anchorage October 16-17, 2005 to 
review Round I proposals and make recommendations resulting in seventeen 
projects being awarded $815,529 toward a total project cost of $1,228,990. 
Collectively, the stations funded 34% of the total project cost.    

• The panel process went smoothly and produced a legitimate independent review 
of the proposals per the grant program priorities and guidelines. It was evident 
that the panel had read all proposals and had come to the meeting ready to 
identify and discuss the strengths and weaknesses of the proposals. Throughout 
the review, the APBI staff provided additional station and system information to 
the panel as requested. 

• On October 26, 2005 the APBI board of directors approved the overall package of 
recommendations made by the panel and management. Round I award 
announcements were made October 31, 2005. 

 
2006 
 

• Announcement of the Round II grant period occurred March 10, 2006 
Applications were distributed electronically as well as via U.S. mail to all eligible 
entities. Deadline for the applications was June 1, 2006.  
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• Round II received seventeen proposals requesting $998,290 in financial assistance 
toward total project costs of $1,170,232. Collectively, the stations funded 
approximately 15% of the total project cost. Five proposals were for facility 
improvements and twelve were for equipment. 

• A five person, independent grant panel met in Anchorage June 29-30, 2006 to 
review proposals and make recommendations. The panel recommended that eight 
proposals be funded with no conditions attached and six be funded with 
conditions attached. Three proposals were not funded although the panel 
recommended that the applicants be given an opportunity to resubmit their 
proposals in order to address panel concerns. All three proposals were resubmitted 
and awarded grants. 

 
2007 
 

• An update of the system wide assessment was completed in August, 2007. 
Although many needs have been met since the original assessment in 2004, the 
system reports approximately $36 million in unmet capital needs.  

• Announcement of Round III of the grant program occurred August 17, 2007. 
Applications were distributed electronically to all eligible entities. Deadline for 
application was October, 19, 2007. Sixteen proposals were received by the 
deadline requesting $916,371 toward a combined total project cost of $1,179,703. 
Collectively, the stations funded approximately 17% of the total project costs. The 
proposals were reviewed by a grant panel on November 15-16, 2007. 

• Round III grant award announcements were made in early December, 2007. The 
panel recommended that five proposals be funded with no conditions attached and 
eight be funded with conditions attached. Three proposals were not funded 
although the panel recommended that the applicants be given an opportunity to 
resubmit their proposals in order to address panel concerns. One of the three 
proposals has been resubmitted and was awarded a grant following additional 
panel review.   

 
2008 
 

• Round IV was announced October 1, 2008. Deadline for application was 
December 10, 2008. Fourteen proposals were received by the deadline requesting 
$902,753 toward a combined total project cost of $1,016,831. Collectively, the 
stations funded approximately 11% of the proposed total project costs.  

 
2009 
 

• Round IV grant panel met January 22-23, 2009 in Anchorage. Round IV grant 
award announcements were made in early February, 2009. The panel 
recommended that six proposals be funded with no conditions attached and six be 
funded with conditions attached. Two proposals were not funded although the 
panel recommended that the applicants be given an opportunity to resubmit their 
proposals in order to address panel concerns. 
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• Round V of the grant program is currently scheduled to be announced on August 
14, 2009. Deadline for applications will be October 23, 2009. The grant panel will 
meet in late November or early December, 2009.     

 
APBI continues to monitor grantee compliance for all projects through quarterly 
reporting requirements. 
 

 

Public Radio Conversion to Digital Transmission 

 
APBI continues to provide engineering advice, counsel and overall project management 
for the conversion to digital broadcasting in Alaska. 
 
Milestones to date include: 
 

• Installation and conversion of stations began in November 2005 in Southeast 
Alaska at KRBD Ketchikan the first non-commercial digital broadcaster in 
Alaska.  

• Coordination of group bids on behalf of twenty three out of twenty six stations 
has been completed. Coordination of group equipment purchases has proven to be 
cost efficient, with most items coming in below the original estimates per station. 
Competitive bidding for group equipment purchase has yielded an average 
discount of 26% thus far resulting in savings of $468,000. 

• Group purchasing also results in standardizing core transmission technology 
throughout the statewide system. This in turn fosters more efficient and cost 
effective technical support within the system today and in the future. 

• Technical training on new equipment has occurred for some key station technical 
staff including four engineers who had a full week of digital transmission 
equipment training at Harris Broadcasters in Quincy, Illinois. Technical support 
for station design and installation work of their digital transmission facilities is 
on-going with all stations. 

• Conversion to digital radio is just about complete. Twenty six out of twenty eight 
public radio stations in Alaska have converted to digital broadcast technology. 
KMXT Kodiak awaits final FCC approval of a technical adjustment regarding the 
antenna location on the tower. KYUK Bethel continues work on design and work 
scope issues. 
  

 

Digital conversion activity detail April 1, 2009 – June 30, 2009: 

 

1) KUCB-FM, Unalaska-Dutch Harbor  

a) Harris Corporation sent a new transmitter to replace the one that had partially 
failed after a few weeks of operation. Ron Zastrow installed the new transmitter 
and commenced HD Radio operation during the month of June. KUCB has gone 
from a low power AM with poor quality signal to an excellent station sound. The 
community has responded in a very positive manner.  



5 

 

2) KSDP-AM, Sand Point 

a) The HD Radio Antenna tuning unit has been installed and HD radio transmission 
has begun. The General Manager at the station says that he is amazed at the 
quality of the signal and audio. We will return to the station in August for some 
final adjustments. 

 

3) KCUK-FM, Chevak 

a) We await parts for the transmitting antenna.  All equipment has been installed. 
We need to increase the quality of the AC service into the building before we 
begin full scale HD Radio operation.  This will require some significant rewiring 
of the AC service at the transmitter site. 


